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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation.  The plan identifies environmental cleanup requirements at 
each site or area of concern, and proposes a comprehensive, installation-wide approach, 
with associated costs and schedules, to conduct investigations and necessary remedial 
actions.  
 
In an effort to coordinate planning information between the U.S. Army Environmental 
Center (USAEC), Joint Forces Texas (JFTX), formerly known as Texas Army National 
Guard, National Guard Bureau (NGB) an IAP was completed.  The IAP is used to track 
requirements, schedules, and tentative budgets for all major Army installation cleanup 
programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change. 
 
The following agencies contributed to the formulation and completion of this Installation 
Action Plan at the IAP Workshop held 6-7 February 2006: 
Company/Installation/Branch 
Texas Army National Guard, JFTX-J4-EV 

NGB 

Engineering and Environment, Inc. for USAEC 

ICI, llc for USAEC 

Engineering and Environment, Inc. for USAEC 
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AEDB-R Army Environmental Database-Restoration 
CERCLA Comprehensive Environmental Response Compensation and Liability Act 

(1980) 
CTC  Cost-to-Complete 
DA  Department of Army 
DERP  Defense Environmental Restoration Program (now ER,A) 
DD  Decision Document 
DoD  Department of Defense 
ER,A  Environmental Restoration, Army (formerly DERA) 
FS  Feasibility Study 
ft  foot 
FY  Fiscal Year 
IAP  Installation Action Plan 
IRA  Interim Remedial Action 
IROD  Interim Record of Decision 
IRP  Installation Restoration Program 
JFTX  Joint Forces Texas (formerly known as Texas Army National Guard) 
K  $1,000 
LTM  Long-term Management 
MC  Munitions Constituents 
MMRP Military Munitions Response Program 
NFA  No Further Action 
NGB  National Guard Bureau 
NPL  National Priorities List 
PA  Preliminary Assessment 
PY  prior year 
RA  Remedial Action 
RA(C)  Remedial Action (Construction) 
RA(O)  Remedial Action (Operation) 
RAB  Restoration Advisory Board 
RC  Response Complete 
RCRA  Resource Conservation and Recovery Act 
RD  Remedial Design 
REM   Removal 
RI  Remedial Investigation 
RIP  Remedy in Place 
ROD  Record of Decision 
RRSE  Relative Risk Site Evaluation 
SAM  School for Automobile Mechanics 
SARA  Superfund Amendments and Reauthorization Act 
SI  Site Inspection 
TAPP  Technical Assistance for Public Participation 

Acronyms & Abbreviations 
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TCEQ  Texas Commission on Environmental Quality 
TRC  Technical Review Committee 
TX ARNG Texas Army National Guard 
USAEC United States Army Environmental Center 
UXO  Unexploded Ordnance 
yr  year 

Acronyms & Abbreviations 



 
Texas Army National Guard - DERP Installation Action Plan 

Page 5 

 

 
 
 
 
Installation Locale:  The NGB and JFTX designate the state of Texas as one installation 
with multiple facilities. 
 
Installation Mission:  Under state law, the JFTX provides protection of life, property, and 
preserves peace, order, and public safety.  These missions are accomplished through 
emergency relief support during natural disasters such as floods, earthquakes, and forest 
fires; search and rescue operations; support to civil defense authorities; maintenance of 
vital public services; and counter drug operations.  Provide trained and equipped forces to 
the US Army for national defense. 
 
Lead Organization:   
Headquarters, NGB 
 
Lead Executing Agencies: 
Corps of Engineers, Omaha District 
 
Regulatory Participation:   
Federal:  US Environmental Protection Agency, Region VI 
State:  Texas Commission on Environmental Quality (TCEQ) 
 
National Priorities List (NPL) Status:  Not on NPL 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:  No RAB, TRC or 
TAPP exist at JFTX 
 
Installation Program Summaries 
 
Installation Restoration Program (IRP) 
JFTX at one time had 12 eligible IRP sites.  The last site was officially listed as response 
complete in 1999.   

 
Military Munitions Response Program (MMRP) 
Primary Contaminants of Concern:  Munitions Constituents (MC) 
Affected Media of Concern:  Soil 
Estimated date for Remedy in Place (RIP)/Response complete (RC):  2012 
Funding to Date (up to FY05):  $50K 
Current year funding (FY06):  $250K 
Cost to Complete (FY07+):  $1,036K 
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Installation Historic Activity  
Camp Mabry, located in Austin, Texas, is the headquarters for the Texas National Guard 
and was established in the 1890s as a summer camp for the Texas Volunteer Guard, a 
forerunner of today’s Texas National Guard.  Originally Camp Mabry consisted of 82 acres 
and by 1911 was expanded to 400 acres, and since reduced to 375 acres.  The post 
served as a mobilization area during the Spanish American War, and in 1915 became the 
location for the state arsenal.  During World War I, the property was used for training and a 
small number of buildings were erected.  The University of Texas administered a School 
for Automobile Mechanics (SAM) at Camp Mabry in 1918 for a short time and the Texas 
Highway Department and the Texas Rangers utilized the facilities until 1935. 
When the Texas National Guard was mobilized during World War II, Camp Mabry became 
headquarters for the Texas State Guard.  From 1941 through 1945, the Army established 
motor repair and ordnance shops at Camp Mabry.  The installation continued to grow after 
WWII as it conducted command duties as the Texas Army and Air National Guard.  
Construction of additional buildings continued in the 1960s and thereafter, creating an 
eclectic grouping of military related buildings.  A Historic District was identified and listed 
on the National Register of Historic Places in the 1990s that includes the surviving, intact 
buildings erected prior to 1945. 
Few if any facilities of the Texas National Guard, other than Camp Mabry, were used for 
military purposes prior to WWII.  Forty-nine sites (Armories and Maintenance Facilities) are 
identified across the state that were constructed between 1945 and 1958.  All of the large 
training sites had been used by the Army for WWII or Vietnam Era training prior to 
acquisition by the Texas National Guard for use as training sites.  In most instances, the 
current site represents a portion of the original Army acreage.  These include Camp Swift, 
Camp Maxey, Camp Bowie, Fort Wolters, and Camp Barkeley.  Another site acquired by 
the Texas National Guard that was used for military purposes prior to acquisition is the 
Saginaw facility.  The Saginaw location was once the Globe Aircraft Plant and Bell 
Helicopter facility under control of the US Army prior to acquisition by the Texas National 
Guard. 
Currently, the Texas National Guard includes 85 Readiness Centers (Armories), 32 Field 
Maintenance Shops (formerly called Organizational Maintenance Shops), 6 Unit Training 
Equipment Shops, 4 Army Aviation Support Facilities, 2 Combined Support Maintenance 
Shops that conduct higher level maintenance work, 1 Mobilization and Training Equipment 
Site that includes over 100 bays for heavy equipment (tank) maintenance, and 4 large 
training sites in cities across the state. 
The Texas National Guard is in the late stages of assessment at several compliance-
related cleanup sites and is close to submission of documentation (affected property 
assessment reports) to the TCEQ for review and comment and/or concurrence with 
proposed remedial actions.  One report (Camp Barkeley Range) has been reviewed and a 
response to comments has been submitted.  One other report (Saginaw) has been 
submitted and comments have not yet been received.  Two sites are expected to be 
remediated by excavation and disposal of impacted soils and one by monitored natural 
attenuation.   
 

Cleanup Program Summary



 
Texas Army National Guard - DERP Installation Action Plan 

Page 7 

 

 
 
 
Other sites are expected to be closed by a no further action required recommendation(s).  
This is dependent on the response from the TCEQ to these recommendations. 
 
IRP 
All sites are response complete.  IRP sites located at Fort Jacob Walters, Camp Swift 
Military Reservation, Bee Caves Armory were all closed on or before 1998.  No additional 
program activities are anticipated.  

 
 
MMRP 

 Prior Year Progress:  Closed, Transferring and Transferred (CTT) Inventory 
completed in 2003 

 Future Plan of Action:  The SI is scheduled to begin on both sites in FY2007 

Cleanup Program Summary
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Total Army Environmental Database-Restoration (AEDB-R) MMRP Sites/ AEDB-R 
Sites with RC:  2/0 
 
AEDB-R Site Types:  
2 Small Arms Ranges 
 
Most Widespread Contaminants of Concern:  Metals 
 
Media of Concern:   Soil, Groundwater 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/ Remedial Action (RA):  
None 
 
Total MMRP Funding 
Prior years (up to FY05):   $     50K 
Current Year (FY06):  $   250K 
Future Requirements (FY07+) $1,036K 
Total:     $1,336K 
 
Duration of MMRP 
Year of MMRP Inception: 2002 
Year of MMRP RC:  2012 
Year of MMRP Completion Including Long Term Management (LTM):  2012 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Summary 



 
Texas Army National Guard - DERP Installation Action Plan 

Page 10 

 

 
 
 
 
 
MMRP Contamination Assessment Overview 
The Phase 3 Army Range Inventory was completed for the Texas Army Nation Guard (TX 
ARNG) in May 2003.  The inventory identified two sites as eligible for the MMRP.  The 
Phase 3 Inventory serves as the preliminary assessment under CERCLA.  A site 
inspection is scheduled for October 2007 
 
MMRP Cleanup Exit Strategy 
The plan is to complete all SIs by 2008 and execute follow-on phases/actions as required 
in the individual site cleanup strategies. 
 
Small arms ranges typically do not have unexploded ordnance (UXO) and only munitions 
constituents (MC) technology models are used for estimating costs. 
 
Army and Department of Defense (DoD) experience indicates that contamination on small 
arms ranges is primarily lead in soils and that remediation of these sites would primarily 
consist of excavation, off-site transportation, stabilization, and disposal.  No MEC 
components would be expected at small arms ranges  

MMRP Contamination Assessment 
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1993 
• Geological and Climatic Survey Camp Bowie Military Reservation Brownwood, Texas, 

Bureau of Economic Geology University of Texas at Austin, 6/93 
 
1996 
• Groundwater and Surface-Water Hydrology of Camp Bowie Brown County, Texas, 

Bureau of Economic Geology University of Texas at Austin, 5/1/96 
 
1997 
• Site Assessment Survey Texas Army National Guard, Camp Bowie Training Site, 

Training Areas II-VI (State Property) Brownwood, Brown County, Texas, US Army 
Center for Health Promotion and Preventative Medicine, 1/1/97 

• Preliminary Assessment Texas Army National Guard, Camp Bowie Training Site, 
Training Areas VII - VII (Federal Property) Brownwood, Brown County, Texas, US Army 
Center for Health Promotion and Preventative Medicine, 1/1/97 

 
2003 
• Phase 3 (Closed, Transferring, and Transferred) Range Inventory Report, e2M 

(USACE), 5/1/03 
 
2005 
• Draft Range Condition Assessment No 38-EH-035V-05, Texas National Guard Camp 

Bowie, TX 18-25 Feb 2005, USACHPPM, 2/1/05 
 
 
 
 

Previous Studies 
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Site Descriptions 
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CB-001-R-01 
CLOSED PISTOL RANGE 

 
 
 
The Closed Pistol Range at Camp Bowie is the 
former firing line and initial portion of the lanes 
for a small arms range. Most of this small arms 
range overlaps operational range.  The area 
reported for the Closed Pistol Range is 6.82 
Acres. 
 
 
 
 
Additional investigation is planned.  Soil removal 
may be needed. 
 
Small arms ranges typically do not have 
unexploded ordnance (UXO) and only munitions 
constituents (MC) technology models are used 
for estimating costs. 
 
Army and Department of Defense (DoD) experience indicates that contamination on small 
arms ranges is primarily lead in soils and that remediation of these sites would primarily 
consist of excavation, off-site transportation, stabilization, and disposal.  No MEC 
components would be expected at small arms ranges; therefore, they are not included in 
the estimate.  Although the types of small arms ranges and patterns of contamination can 
vary, assumptions for this Cost-To-Complete (CTC) estimate were based on the 
characteristics of a typical pistol and/or rifle MMRP range.   
 
Typical dimensions and layout of an outdoor pistol and rifle range were obtained from MIL-
HDBK-1027/3B (Range Facilities and Miscellaneous Training Facilities other than 
Buildings, June 1995) which provide recommended dimensions for range width, length, 
and impact berm design.   
 
 
 
 
 
 

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC SCORE:  5 - Negligible Risk 
 
CONTAMINANTS OF CONCERN:  
Metals (Lead) 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start  End  
PA ............... 200202.........200305 
SI................. 200601.........200712 
RI/FS........... 201110.........201209 
 
RC DATE:  201209 
 

STATUS SITE DESCRIPTION 

 CLEANUP STRATEGY
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CB-002-R-01 
CLOSED RIFLE RANGE 

 
 
 
The Closed Rifle Range at Camp Bowie is the 
former firing line and initial portion of the lanes for 
a small arms range.  The corner of a range fan 
from a machine gun range also stretched onto 
the current cantonment area and overlapped the 
lanes of the small arms range.  These cover the 
same portion of the cantonment area and are 
considered one military range.  Most of the small 
arms range overlaps operational range.  The 
area reported for the Closed Rifle Range is 19.25 
Acres. 
 
 
 
 
Additional investigation is planned.  Soil removal 
may be needed. 
 
Small arms ranges typically do not have UXO and only MC technology models are used 
for estimating costs. 
 
Army and DoD experience indicates that contamination on small arms ranges is primarily 
lead in soils and that remediation of these sites would primarily consist of excavation, off-
site transportation, stabilization, and disposal.  No MEC components would be expected at 
small arms ranges; therefore, they are not included in the estimate.  Although the types of 
small arms ranges and patterns of contamination can vary, assumptions for this CTC 
estimate were based on the characteristics of a typical pistol and/or rifle MMRP range.   
 
Typical dimensions and layout of an outdoor pistol and rifle range were obtained from MIL-
HDBK-1027/3B (Range Facilities and Miscellaneous Training Facilities other than 
Buildings, June 1995) which provide recommended dimensions for range width, length, 
and impact berm design.   
 
 

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC SCORE:  5 - Negligible Risk 
 
CONTAMINANTS OF CONCERN:  
Metals (Lead) 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start  End  
PA................ 200202 ........ 200305 
SI ................. 200601 ........ 200712 
RI/FS ........... 201110 ........ 201209 
 
RC DATE:  201209 

STATUS SITE DESCRIPTION 

 CLEANUP STRATEGY
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Initiation of MMRP:  2002 
 
Past Phase Completion Milestones 
 
2003  
• PA, CTT Inventory, September 
 
Projected ROD/DD Approval Dates:  2012 
 
Schedule for Five Year Reviews:  To Be Determined 
 
Estimated Completion Date of MMRP including LTM:  2012 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Schedule 



AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
SI
RI/FS
SI
RI/FS

CB-001-R-01

CB-001-R-01

Texas Army National Guard MMRP Schedule
(based on current funding constraints)
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Prior Years Funds 
 
Total Funding up to FY04:  $50K 
 
Year Site Information    Expenditures  FY Total 
FY05       $0K    $0K 
 
Total Prior Year Funds:  $50K 
 
Current Year Funds 
Year Site Information    Expenditures  FY Total 
FY06 SI      $250K    $250K 
Total Funding FY06: $ 250K 
 
 
Total Future Requirements:   $1,036K 
 
Total MMR Program Cost (from inception to completion of the IRP):  $1,336K 
 
 
 
 
 
 

MMRP Costs 
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Community involvement will not be required until after the completion of the SI phase.  
Following the SI phase community involvement will be solicited in accordance with 
CERCLA. 
 
 
 

Community Involvement 


